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COST (In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DC45 Aircrew Integrated Systems - ED 5402 11519 6312 9264 3687 2293 2587 2610 Continuing Continuing

A.  Mission Description and Budget Item Justification:  Aircrew Integrated Systems (ACIS) – Engineering Manufacturing Development (EMD) project provides
engineering and manufacturing development for those systems and items of equipment which are unique and necessary for the sustainment, survivability, and performance
of Army aircrews and troops on the future integrated battlefield and related training missions.  The basic Air Warrior EMD programs will focus on air vehicle integration,
airworthiness considerations, and user evaluation of multiple technologies to improve aircrew mission performance, aircrew comfort, aircrew and aircrew station interface,
safety and survivability.  These funds also include work on: advanced laser protection against emerging new threat systems; product improvement to existing helmets to
improve performance and increase commonality; development and adaptation of airbag technology to Army aircraft to improve crash protection and enhance aircrew
survivability.  Follow-on integration and test of Air Warrior program product improvement effort will continue to enhance and maximize aircrew performance in force
modernized aircraft by integrating new technologies into the basic Air Warrior ensemble.  Maximum advantage will be taken of simulation to reduce program technical risk
through early user evaluation and to reduce program design and test cost and schedules.  This project does not duplicate any aircraft platform program efforts.  Both joint
and service independent efforts continue to be pursued under the scope of this project.

FY 1998  Accomplishments:
• 1848 Continued UH-60 Cockpit Air Bag System pre-production evaluation and testing
• 2216 Initiated Air Warrior Engineering Manufacturing Development effort
• 618 Continued Advanced Laser Eye Protection (Joint Service) Engineering Manufacturing Development
• 720 Test articles of 50 ship sets and 168 gas generators for the UH-60 Cockpit Air Bag System
Total 5402

FY 1999  Planned Program:
• 6099 Continue Air Warrior Engineering Manufacturing Development effort and development of technical insertion plan
• 500 Complete Advanced Laser Eye Protection (Joint Service) Engineering Manufacturing Development
• 4628 Initiated Helmet Mounted Display Engineering Manufacturing Development
• 292 Small Business Innovation Research/Small Business Technology(SBIR/STTR) Transfer Programs.
Total 11519

FY 2000  Planned Program:
• 6312 Continue Air Warrior Engineering Manufacturing Development for basic ensemble and components design
Total 6312
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FY 2001  Planned Program:
• 7138 Continue Air Warrior Engineering Manufacturing Development effort for ensemble developmental and operational test
• 1726 Initiate AH-64 Cockpit Air Bag System pre-production evaluation and testing
• 400 Test Articles of 40 ship sets for the AH-64 Cockpit Air Bag System
Total 9264

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 1999  PB) 4951 6599 6508 9638
Appropriated Value 5109 11599
Adjustments to Appropriated Value
a. Congressional General Reductions -158 -80
b. SBIR / STTR -112
c. Omnibus or Other Above Threshold Reductions -37
d. Below Threshold Reprogramming +600
e. Rescissions
Adjustments to Budget Years Since FY 1999  PB -196 -374
 Current Budget Submit (FY 2000 / 2001  PB) 5402 11519 6312 9264

Change Summary Explanation:  Funding FY 1998 – Funds reprogrammed to cover requirements for the UH-60 Cockpit Air Bag System EMD (+600).

C.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE,A PE 0604801A PROJ DB45 – ACIS AD 9453 6428 0 0 2686 2693 2947 2943 Cont Cont
Aircraft Procurement, Army SSN AZ3110 – ACIS 7950 9024 4394 1419 21063 34511 57377 65637 Cont Cont

D.  Acquisition Strategy: An Air Warrior Program Definition and Risk Reduction (PDRR) development contract was awarded in FY 1997 to perform a functional
requirements analysis and consider user requirements and available technologies to optimize recommended alternatives within the constraints of cost as an independent
variable.  A combined government and contractor team will mature and finalize the Air Warrior systems and integrate those systems with the force modernization aircraft.
Prototypes that represent the basic Air Warrior ensemble will be developed for test and evaluation in the FY 1999 through FY 2001 timeframe.   Performance specifications
for the joint service advanced laser eye protection program are being developed and will be used for production competition.  The Cockpit Air Bag Systems (CABS) B-kit
components will be competitively procured using an approved performance specification and interface drawings (except that the initial production quantity will be procured
sole-source from the developer).  The CABS A-kit nonrecurring engineering and hardware will be aircraft platform specific. The CABS A-kit hardware will be procured
competitively.  CABS will be installed via field retrofit and production line incorporation (where applicable).
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E.  Schedule Profile FY 1996 FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Air Warrior Functional Analysis Review and
Preferred Alternative selected

4Qtr

Air Warrior Milestone II approved 1Qtr
EMD for Air Warrior basic ensemble 4Qtr 4Qtr 4Qtr 2Qtr
Development of Technical Insertion Plan 4Qtr
Air Warrior Preliminary Design Review 1Qtr
Critical Design Review and initial Prototype
Development

3Qtr

Air Warrior System Test
(Development/Qualification)

1Qtr

Initial Air Warrior Operation Test & Evaluation
Compete

4Qtr

Continuous evaluation, test, and insertion of new
technologies as Air Warrior product improvements

4Qtr 4Qtr 4Qtr 4Qtr 4Qtr

Air Warrior basic ensemble Milestone III 2Qtr
Production of the basic Air Warrior ensemble
during FY2002 through FY2008

4Qtr 4Qtr 4Qtr 4Qtr

Air Warrior basic ensemble IOC 3Qtr
Production of Air Warrior ensemble product
improvements as emerging technologies can be
inserted during FY 2003 through FY 2012

4Qtr 4Qtr 4Qtr
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Air Warrior C-CPFF Contractor – TBD 465 5528 Mar 1999 3295 Nov 1999 3941 Nov 2000 Cont 13229 Cont
b. Adv Laser Eye Protection C-CPFF Aotec, Southbirdge,

MA
771 344 Dec 1998 0 1115 Cont

c. AH-64 Cockpit Air Bags SS-CPFF Simula, Inc., Phoenix,
AZ

2000 Nov 2000 0 2000 Cont

d. Product Dev Integration Fixed Rate Various 100 Quarterly 672 Quarterly 592 Quarterly Cont 1364 Cont
e. Helmet Mounted Display SS-CPFF Microvision, Seattle,

WA
4092 Dec 1998 Cont 4092 Cont

Subtotal Product
Development:

1236 10064 3967 6533 21800 Cont

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Matrix Support Reimbursable Various Government 595 Quarterly 468 Quarterly 407 Quarterly Cont 1470 Cont
Subtotal Support Costs: 595 468 407 1470 Cont

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Matrix Support Reimbursable Various Government 242 Quarterly 265 Quarterly 660 Quarterly Cont 1167 Cont
Subtotal Test and Evaluation: 242 265 660 1167 Cont

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PM Administration Reimbursable 618 1612 1664 Cont 3894 Cont
Subtotal Management

Services:
618 1612 1664 3894 Cont

Project Total Cost: 1236 11519 6312 9264 28331 Cont


